
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:53 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 612 Date: 26-Jul-2012 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 52

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Suspender Ropes Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the South side span catwalk . They
started at 7:00 AM. No major work was performed today on the site .

Anthony & his crews had to work on the South catwalk minor adjustments . They started at 7:10 AM.
Crews were done at 8:00 AM.

After that , crews had to unload the barge , deliver & set 2 tilt saddles for the hydraulic jacks for all the
jacking locations . They were done at 12:00 PM.

In the afternoon , crews had to unload a 2nd barge . They started at 12:45 PM. Crews were done at
3:00 PM.

Then , crews had to work on the jacking system on the South side span . They had to remove the top
plates off the hydraulic jacks , & install the tilt plates . They started at PP # 10 at 3:20 PM. Crews had to
work at PP # 10 , 14 , 18 , 22 , 26 , 30 , 34 , 48 , & 40 . They were done at 4:50 PM. Crews had to wrap
up their tools & equipments . They left at 5:00 PM.

After the safety meeting , I had to work with Mohammad on the tower heads at pier 7 . I had to test
70% of the bolts on the tower heads . I was done at 10:00 AM.

Bid Item: 067 C-SUS-SUR.06704-0120F4 Install Suspender Ropes

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

JNM JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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